
Underhill Roads Committee 

Meeting No. 14 

7/9/18 

Members present:  Kurt Johnson, Mike Weisel, Andy Rowe 

Meeting convened at 5 pm at Town Hall 

River Road paving  

 Paving will be done this Tuesday and Wednesday 
 Thickness will be 1.25” on the high areas, more in the depressions 
 We are unsure exactly how far the job will go 

Crack sealing bids 

 Nicom will begin around August 1 
 We recommended that the original list of roads be followed and if time and money 

allow, have the Nicom go back to Pleasant Valley Road and hit the new cracks 

Bridge 8 repair 

 Lafayette is going to give us an estimate for a guardrail that is in compliance with 
current standards 

 ECI will core the deck to resolve the question of how far we need to go back from the 
edge to properly repair the bridge 

 Cores will be done in July 
 We may move our next meeting up to discuss the core results and decide if we 

should rebid the project  

Gravel Roads 

 Without Nate, we felt we should not select the order of gravel road segments to 
rebuild 

 We may haul materials this year under our approximately $60,000 current budget 
item and then build the first segment next year using those materials and a potential 
$100,000 budget item in the next budget 

 We may also consider grouping several segments together to be funded by a capital 
road bond 

 Andy discussed the possibility of trying a segment with geogrid and he will look into 
it further before next meeting 

CIP 

 Kurt will make some revisions in his CIP spreadsheet to reflect the bonding concept 
for equipment purchase, gravel road reconstruction, a limited amount of paved road 
reconstruction and bridge work 

Bridge 7 

 It was noted that Bridge 7 will be inspected this summer 

 

Meeting adjourned at 6:30 


